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SR 510/Yelm Loop - New Alignment
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Project Funding Summary - Current Approved Cost ($ in Thousands)
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Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q4 2004

Q3 2004

Environmental Complete

Right of Way Complete

Q4 2009

Q4 2009

Contract Advertisement

Operationally Complete

Q4 2009

Q4 2010

PIN:

Region:

State Route:

Current Status:

351025A

Olympic 

SR 510

Completed

As of Date:

Regional Admin:

Legislative Districts:

May 2015

K. Dayton

02

Project Information

Project Description

Traffic through the City of Yelm is extremely congested at the present time.  This project will 
construct a new alignment for SR 510 to increase the level of service and improve mobility within 
the City of Yelm.

Contractor

Anticipated Project Benefits

007879 - Scarsella Bros., Inc. - $4,146,936 - 3/4/10

Award Amount:

Change Orders Web Site: 
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